COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2021

ESTI MATE SUMVARY 06: 49: 02
CONTI D: C21986 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21986- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.5 DAYS TI ME ALLOW 180 WORK DAYS
|- 70B 1ST STREET AND GRAND AVENUE PERCENT TIME:  31.39 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. NHPPO70A- 030
I-70B 1ST STREET AND GRAND AVE
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 05/10/2021
2273 RI VER ROAD DATE LET 03/ 11/ 2021 DATE WORK BEGAN 05/10/ 2021
DATE AWARDED 03/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/02/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 10/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 14, 359, 958. 86 PARTI Cl PATI NG $ 4,190, 088. 26 $ 1,941, 999. 79
AWARD PRQIJECT AMT: $ 13,636, 670. 60 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 29. 18% TOTAL EARNI NGS 4,190, 088. 26 1,941,999.79
FUNDS AVAI LABLE: $ 10,169, 870. 60 STOCKPI LED MATERI ALS 153, 038. 64 105, 425. 64
GROSS EARNI NGS 4,343, 126. 90 2,047, 425. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE -104, 102. 65 -54, 660. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,239, 024. 25 1,992, 765. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,239, 024. 25 1,992, 765. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,992, 765. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00019

0025 202-00021

0030 202-00031

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00039

0055 202-00047

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Structure

*Renoval of Tree

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Fire Hydrant

*Renoval of Valve

*Rermoval of Pipe

*Renoval of End Section

Renoval of Bollard

* Renoval of Electrical Equipnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
7.000
EACH
260. 00000
39. 000
EACH
390. 00000
14. 000
EACH
1, 330. 00000
11. 000
EACH
1, 330. 00000
4.000
EACH
540. 00000
7. 000
EACH
315. 00000
2, 746. 000
LF
21. 00000
2. 000
EACH
750. 00000
6. 000
EACH
125. 00000
1. 000
LS

5, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0. 300
1. 000

0. 000
0. 000
0. 000

39. 000
0. 000
39. 000

3. 000
4. 000
7.000

6. 000
4.000
10. 000

1. 000
2.000
3. 000

1. 000
4.000
5. 000

1, 065. 000
892. 000
1, 957. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 600
0. 600
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ESTI MATE RUN 08/ 03/ 2021

7, 500.

5, 320.

5, 320.

1, 080.

1, 260.

18, 732.

3, 000.

00

.00

.00

00

00

00

00

00

.00

.00

00

06: 49: 02

AMOUNT

25, 000.

15, 210.

9, 310.

13, 300.

1, 620.

1, 575.

41, 097.

375.

3, 000.

00

.00

00

00

00

00

00

00

.00

00

00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00070 Renoval of Barricade (Planter) 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0065 202-00090 *Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0070 202-00155 Renoval of Wall 188. 000 188. 000
LF 0. 000 0. 00
12. 50000 188. 000 2,350. 00
0075 202-00190 Renoval of Concrete Median Cover Material 2, 158. 000 27.000
SY 2,131. 000 26,637.50
12. 50000 2,158. 000 26, 975. 00
0080 202-00200 Renoval of Sidewal k 2,591. 000 263. 000
Sy 966. 000 8, 452. 50
8. 75000 1, 229. 000 10, 753. 75
0085 202-00201 Renoval of Curb 1, 552. 000 207. 000
LF 161. 000 1, 086. 75
6. 75000 368. 000 2,484. 00
0090 202-00202 Removal of Gutter 373. 000 22.000
LF 176. 000 2,376. 00
13. 50000 198. 000 2,673.00
0095 202-00202 Renoval of Gutter (Channel Drain) 15. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0100 202-00203 Renmoval of Curb and Gutter 10, 396. 000 1, 028. 000
LF 5, 103. 000 29, 597. 40
5. 80000 6, 131. 000 35, 559. 80
0105 202-00210 Renoval of Concrete Pavenent 1, 793. 000 10. 000
SY 366. 000 3,714.90
10. 15000 376. 000 3,816. 40
0110 202-00220 *Renoval of Asphalt Mat 39, 401. 000 1, 502. 000
Sy 2,875. 000 5, 175. 00

1. 80000 4,377.000 7,878. 60



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00240 *Renoval of Asphalt Mt (Pl aning) 8, 928. 000 0. 000
Sy 0. 000 0. 00
3. 75000 0. 000 0. 00
0120 202-00250 *Renoval of Pavenent Marking (Ginding) 7, 876. 000 0. 000
SF 0. 000 0. 00
6. 95000 0. 000 0. 00
0125 202-00250 *Renpbval of Pavenent Marking (Tenporary) 7,031. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0130 202-00705 *Renmpval of Light Standard Foundation 35. 000 11.000
EACH 4. 000 3, 240. 00
810. 00000 15. 000 12, 150. 00
0135 202-00805 *Renpoval of Overhead Sign Structure 2.000 0. 000
EACH 1.000 5, 040. 00
5, 040. 00000 1. 000 5, 040. 00
0140 202-00810 *Rermoval of Ground Sign 48. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0145 202-00815 *Renmpval of Sign (Special) (Large) 6. 000 3. 000
EACH 0. 000 0. 00
865. 00000 3. 000 2,595. 00
0150 202-00815 *Renoval of Sign (Special) (Small) 4.000 4.000
EACH 0. 000 0. 00
235. 00000 4.000 940. 00
0155 202-00827 *Renpval of Pull Box 42.000 2.000
EACH 2.000 540. 00
270. 00000 4.000 1, 080. 00
0160 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
43, 000. 00000 0. 000 0. 00
0165 202-00840 *Renoval of Traffic Signal Pole 3. 000 1.000
EACH 2.000 6, 600. 00

3, 300. 00000 3. 000 9, 900. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202-01000 Renoval of Fence 210. 000 210. 000
LF 0. 000 0. 00
5. 90000 210. 000 1, 239. 00
0175 202-01140 Renoval of Guardrail Type 4 40. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0180 202-01170 Renoval of Guardrail Type 7 1, 349. 000 0. 000
LF 1, 139. 000 13, 668. 00
12. 00000 1, 139. 000 13, 668. 00
0185 203-00010 Uncl assi fied Excavation (Conplete In Place) 19, 672. 000 7,297.000
cY 2,213. 000 70, 816. 00
32. 00000 9, 510. 000 304, 320. 00
0190 203-01500 Bl ading 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0200 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
95. 50000 0. 000 0. 00
0205 203-01597 *Pot hol i ng 220. 000 154. 000
HOUR 25. 000 8, 125. 00
325. 00000 179. 000 58, 175. 00
0210 203-02330 Laborer 50. 000 3. 000
HOUR 1.000 37.00
37.00000 4.000 148. 00
0215 206-00000 *Structure Excavation 563. 000 0. 000
cY 0. 000 0. 00
26. 65000 0. 000 0.00
0220 206- 00065 *Structure Backfill (FlowFill) 25. 000 0. 000
cY 25. 000 2, 750. 00

110. 00000 25. 000 2,750.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

206- 00100

207-00700

208- 00002

208- 00035

208- 00046

208- 00051

208- 00054

208- 00056

208- 00075

208- 00103

208- 00105

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

*Structure Backfill (Cass 1)

Topsoi |

(Onsite)

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type I1l)

*StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracking Pad

Renoval

and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
362. 000
cy
54. 00000
1, 178. 000
cy
52. 00000
2, 400. 000
LF
3. 00000
836. 000
LF
4. 00000
2.000
EACH
12, 000. 00000
232. 000
LF
6. 00000
26. 000
EACH
268. 00000
9. 000
EACH
200. 00000
2.000
EACH
9, 500. 00000
0. 000
HOUR
41. 00000
0. 000
HOUR

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
257. 000
257.000

0. 000
0. 000
0. 000

100. 000
15. 000
115. 000

136. 000
136. 000
272.000

0. 000
0. 000
0. 000

0. 000
190. 000
190. 000

15. 000
11. 000
26. 000

3. 000
6. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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13,878

45

544.

1, 140

2,948

1, 200

00

.00

00

00

.00

00

00

00

.00

.00

.00

06: 49: 02

AMOUNT

13,878

345.

1,088

1,140

6, 968

1,800

00

.00

00

00

.00

00

00

00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 100. 000 21.000
HOUR 33. 000 4,125.00
125. 00000 54. 000 6, 750. 00
0285 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0.00
0290 208-00207  Erosion Control Managenent 100. 000 12. 000
DAY 7.000 350. 00
50. 00000 19. 000 950. 00
0295 210-00001 Reset Structure (Bus Shelter) 1. 000 0. 000
EACH 0. 000 0. 00
5, 650. 00000 0. 000 0.00
0300 210-00760 *Reset Luminaire 8. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0305 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0.00
0310 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0315 210-00861 *Reset Wring 1. 000 0. 000
LS 0. 400 3,130. 00
7,825. 00000 0. 400 3,130.00
0320 210-00867 *Reset Fire Preenption Unit 7.000 0. 000
EACH 0. 000 0. 00
1,175. 00000 0. 000 0. 00
0325 210-00870 *Reset Coordination Unit (Ethernet Switch) 4.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0330 210-00890 *Reset Intersection Detection System (Camera) 2.000 0. 000
EACH 0. 000 0. 00

1, 610. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 04000

210- 04010

210- 04015

210- 04020

210- 04027

210- 04050

210- 04051

210- 04060

212-00050

212-00700

212-00701

C21986
21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

Adj ust Structure

Adj ust

Manhol e

*Modi fy Manhol e

*Modi fy Inlet

*Modi fy Structure (Special)

Adj ust Val ve Box

Adj ust Val ve Box (Special)

*Adj ust Water

Met er

*Sod

*Organic Fertilizer

*Conpost (Mechanical ly Applied)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 500. 00000
23.000
EACH
1, 350. 00000
4. 000
EACH
2, 750. 00000
3. 000
EACH
2, 750. 00000
1. 000
EACH
5, 000. 00000
20. 000
EACH
675. 00000
1. 000
EACH
600. 00000
2.000
EACH
695. 00000
9, 190. 000
SF
0. 85000
502. 000
LB
1. 45000
61. 000
cy

63. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
2.000
4.000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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5,500

8, 250

.00

.00

00

00

.00

.00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

11, 000

8, 250

.00

.00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 212-00703

0395

212- 00706

0400

213-00012

0405

213- 00065

0410

213- 00065

0415

213- 00065

0420

213-00150

0425

213- 00300

0430

213-00470

0435

213- 00700

0440 213-00705

C21986

NHPPO70A- 030

21986-BI D

| TEM
DESCRI PTI ON

*Humat e

*Seeding (Native) Drill

*Spray-on Mul ch Bl anket

*Inorganic Mulch (1 1/2"-2" Black Granite Rock)

*Inorganic Mulch (1 1/2"-2" Rose Granite Rock)

*Inorganic Mulch (6" to 8" Gray Cobble)

*Bonded Fi ber Matrix

*Concrete Landscape Border

*Met al

Landscape Border (1/4x5 Inch)

*Landscape Boul der

*Landscape Boul der (Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
334. 000
LB
0. 80000
1. 460
ACRE
1, 435. 00000
1. 460
ACRE
4, 850. 00000
57.000
cy
105. 00000
248. 000
cy
121. 00000
1, 082. 000
cy
81. 00000
1. 460
ACRE
2, 395. 00000
90. 000
LF
10. 45000
1, 457. 000
LF
9. 15000
138. 000
EACH
610. 00000
58. 000
EACH

2,300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 08/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 214-00220  *Deciduous Tree (2 Inch Caliper) 27.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0450 214-01420 * (SNC #1) Nursery Stock Contai ner 447. 000 0. 000
EACH 0. 000 0. 00
20. 35000 0. 000 0. 00
0455 214-01421  *(SNC #5) Nursery Stock Contai ner 611. 000 0. 000
EACH 0. 000 0. 00
59. 70000 0. 000 0. 00
0460 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 325. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0465 240- 00000 *Wldlife Biologist 100. 000 10. 000
HOUR 0. 000 0. 00
95. 00000 10. 000 950. 00
0470 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0475 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 600
LS 0. 000 0. 00
4,500. 00000 0. 600 2,700. 00
0480 250- 00050 Moni toring Techni ci an 300. 000 53. 000
HOUR 0. 000 0. 00
30. 00000 53. 000 1, 590. 00
0485 250-00110 *Heal th and Safety O ficer 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0490 250- 00224 Hazar dous Waster Disposal (Radioactive) 2,500. 000 1, 094. 000
cY 0. 000 0. 00
20. 00000 1, 094. 000 21, 880. 00
0495 304-01005 *Aggregate Base Course (Class 1) 1, 779. 000 560. 000
CcY 1,124. 000 51, 704. 00

46. 00000 1, 684. 000 77, 464.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 304-03005 *Aggregate Base Course (Cl ass 3) 3, 467. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0505 304- 06007 *Aggregate Base Course (Class 6) 7, 783. 000 0. 000
cY 782. 000 53, 958. 00
69. 00000 782. 000 53, 958. 00
0510 403-00721 Hot Mx Asphalt (Patching) (Asphalt) 3, 690. 000 1, 466. 000
SY 2,224.000 55, 600. 00
25. 00000 3, 690. 000 92, 250. 00
0515 403-34801 Hot M x Asphalt (Grading SX) (100) 3, 067. 090 0. 000
TON 0. 000 0. 00
105. 00000 0. 000 0. 00
0520 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 109. 790 0. 000
TON 0. 000 0.00
500. 00000 0. 000 0. 00
0525 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 74.240 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0530 411-10255 Enul sified Asphalt (Sl ow Setting) 1, 054. 000 0. 000
GAL 0. 000 0. 00
1. 40000 0. 000 0. 00
0535 412-00600 *Concrete Pavenent (6 Inch) 984. 000 0. 000
5% 16. 000 1, 080. 00
67.50000 16. 000 1, 080. 00
0540 412-00950 *Concrete Pavenent (9-1/2 Inch) 30, 046. 000 0. 000
SY 0. 000 0.00
79. 75000 0. 000 0. 00
0545 412-01050 *Concrete Pavement (10-1/2 Inch) 5, 814. 000 0. 000
SY 0. 000 0. 00
87.15000 0. 000 0. 00
0550 420-00113 *Geotextile (Drainage) (Cl ass 2) 17. 000 0. 000
SY 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 503-00018 *Drilled Shaft (18 Inch) 25. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0560 503-00036 *Drilled Shaft (36 Inch) 114. 000 76. 000
LF 19. 000 12, 160. 00
640. 00000 95. 000 60, 800. 00
0565 503-00042 *Drilled Shaft (42 Inch) 15. 000 0. 000
LF 0. 000 0. 00
765. 00000 0. 000 0. 00
0570 503-00048 *Drilled Shaft (48 Inch) 146. 000 84. 000
LF 21.000 16, 380. 00
780. 00000 105. 000 81, 900. 00
0575 503- 00054 *Drilled Shaft (54 Inch) 42.000 0. 000
LF 0. 000 0. 00
760. 00000 0. 000 0. 00
0580 504- 08050 *Stone Landscape Val | 2,539. 000 0. 000
SF 2,539. 000 109, 177. 00
43. 00000 2, 539. 000 109, 177. 00
0585 504-08255  *Masonry Landscape Wall (Dry Stack) 311. 000 0. 000
SF 0. 000 0. 00
53. 00000 0. 000 0. 00
0590 506-00209 *Riprap (9 Inch) 8. 000 0. 000
cY 0. 000 0. 00
435. 00000 0. 000 0. 00
0595 506-01020 Geogri d Rei nf orcenent 5, 200. 000 237.000
SY 1, 002. 000 1, 753. 50
1. 75000 1, 239. 000 2,168. 25
0600 507-00000 *Concrete Sl ope and Ditch Paving 9. 000 0. 000
cY 0. 000 0. 00
455. 00000 0. 000 0. 00
0605 514-00100 *Hand Rai | 59. 000 0. 000
LF 0. 000 0. 00

296. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 601-01000 *Concrete Cass B 5. 600 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0615 601-03000 *Concrete O ass D 3. 000 0. 000
cY 0. 000 0. 00
445. 00000 0. 000 0. 00
0620 601-03050 *Concrete Class D (Wall) 159. 000 0. 000
cY 0. 000 0. 00
380. 00000 0. 000 0. 00
0625 601-40400  *Structural Concrete Stain 215. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0630 602-00020 *Reinforcing Steel (Epoxy Coated) 9, 135. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00

0635 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 154. 000
LF 22.000 2,376.00
108. 00000 176. 000 19, 008. 00
0640 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 920. 000 876. 000
LF 743. 000 91, 389. 00
123. 00000 1, 619. 000 199, 137. 00
0645 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 148. 000 528. 000
LF 277.000 56, 785. 00
205. 00000 805. 000 165, 025. 00
0650 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 683. 000 227.000
LF 456. 000 125, 400. 00
275. 00000 683. 000 187, 825. 00
0655 603-01425  *42 Inch Reinforced Concrete Pipe (Conplete In Place) 357. 000 309. 000
LF 48. 000 14, 160. 00
295. 00000 357. 000 105, 315. 00
0660 603-02185  *23x14 Inch Reinforced Concrete Pipe Elliptical 509. 000 136. 000
Conplete In
(Comp LF 160. 000 15, 200. 00

95. 00000 296. 000 28,120. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 57. 000 52. 000
(Corplete In LF 0. 000 0.00
380. 00000 52. 000 19, 760. 00
0670 603-05118  *23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 2.000
EACH 1. 000 1, 235. 00
1, 235. 00000 3. 000 3, 705. 00
0675 604-00305 *Inlet Type C (5 Foot) 6. 000 1.000
EACH 3. 000 9, 024. 00
3, 008. 00000 4. 000 12,032. 00
0680 604- 16005 *Inlet Type 16 (5 Foot) 2.000 1. 000
EACH 1.000 4, 400. 00
4, 400. 00000 2.000 8, 800. 00
0685 604-16010 *Inlet Type 16 (10 Foot) 4. 000 0. 000
EACH 4.000 25, 300. 00
6, 325. 00000 4. 000 25, 300. 00
0690 604- 16505 *Inlet Type 16 (Double) (5 Foot) 8. 000 2.000
EACH 5. 000 43, 175. 00
8, 635. 00000 7.000 60, 445. 00
0695 604-16510 *Inlet Type 16 (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0.00
12, 440. 00000 2.000 24, 880. 00
0700 604-19010 *Inl et Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1.000 6, 800. 00
0705 604-19105 *Inlet Type R L 5 (5 Foot) 18. 000 4.000
EACH 5. 000 31, 250. 00
6, 250. 00000 9. 000 56, 250. 00
0710 604-19110 *Inlet Type R L 5 (10 Foot) 6. 000 0. 000
EACH 5. 000 46, 250. 00
9, 250. 00000 5. 000 46, 250. 00
0715 604-19205 *Inlet Type R L 10 (5 Foot) 2.000 0. 000
EACH 1.000 11, 000. 00

11, 000. 00000 1. 000 11, 000. 00



CONTI D

ROADWAY

CAT NO0200

0720 604-19305

0725

604-19704

0730

604- 30005

0735

604-30010

0740

604- 30015

0745

604- 31005

0750

604- 31010

0755

604- 31015

0760

604- 39005

0765

606- 00301

0770 606-01340

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Inlet Type R L 15 (5 Foot)

*Inl et Special (Trench Drain) (4 Inch Wdth)

*Manhol e

Sl ab Base (5 Foot)

*Manhol e

Sl ab Base (10 Foot)

*Manhol e

Sl ab Base (15 Foot)

*Manhol e

Box Base (5 Foot)

*Manhol e

Box Base (10 Foot)

*Manhol e

Box Base (15 Foot)

*Manhol e Special (5 Foot)

*Quar dr ai

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

13, 000. 00000

94. 000
LF

160. 00000
2.000

EACH
4, 800. 00000
20. 000

EACH
6, 200. 00000
4.000

EACH
8, 300. 00000
1. 000

EACH
9, 700. 00000
4.000

EACH
14, 000. 00000
2.000

EACH
15, 000. 00000
1. 000

EACH
4, 400. 00000
750. 000

LF

29. 00000
1. 000

EACH

2,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

10. 000
8. 000
18. 000

4.000
0. 000
4.000

0. 000
1. 000
1. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 03/ 2021

13, 000

4,800

49, 600

9, 700

00

.00

00

00

.00

00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

13, 000

4,800

111, 600

33, 200

9, 700

42, 000

30, 000

00

.00

00

00

00

00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0775 606- 02005

0780 607-11525

0785 608-00006

0790 608-00010

0795 608-00017

0800 608-00018

0805 608-10010

0810 609-20000

0815 609-20010

0820 609-20011

0825 609-21010

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Tenporary Perpendicul ar)

*Curb Ranp (Tenporary Parallel) (Single)

*Si dewal k Drain

*Curb Type 2 (Section B) (Special)

*Curb Type 2 (Section B)

*Curb Type 2 (Section M

*Curb and Cutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
3, 400. 00000
1, 250. 000
LF
3. 50000
4, 043. 000
sy
51. 00000
889. 000
sy
51. 50000
4. 000
EACH
670. 00000
4. 000
EACH
470. 00000
7.000
EACH
400. 00000
444. 000
LF
23. 45000
484. 000
LF
16. 75000
43.000
LF
27.00000
7, 530. 000
LF

19. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

694. 000
524.000
1,218. 000

0. 000
505. 000
505. 000

0. 000
30. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 08/ 03/ 2021

1,834

25, 755

1, 545

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

4,263

25, 755

1,545

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 609-21011 *Curb and CGutter Type 2 (Section I-M 48. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0835 609-21013 *Curb and Gutter Type 2 (Section I-M (Special) 93. 000 0. 000
LF 0. 000 0. 00
25. 25000 0. 000 0. 00
0840 609-21020 *Curb and CGutter Type 2 (Section Il-B) 7,405. 000 0. 000
LF 1, 134. 000 26, 082. 00
23. 00000 1, 134. 000 26, 082. 00
0845 609-21900 *Curb and Gutter Type 2 (Special) 1, 783. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0850 609-24100 *Qutter Type 2 (Variable) 52. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0855 610-00010  *Medi an Cover Material (Decorative) 1, 783. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0860 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 30, 475. 000 0. 000
SF 0. 000 0. 00
7.60000 0. 000 0. 00
0865 612-00001 *Del i neator (Type I) 2.000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0870 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 20000 0. 000 0. 00
0875 612-00003 *Del i neator (Type III) 1. 000 0. 000
EACH 0. 000 0. 00
26. 40000 0. 000 0. 00
0880 613-00200 *2 Inch Electrical Conduit 345. 000 93. 000
LF 252. 000 5,481. 00

21.75000 345. 000 7,503.75



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21986-BI D ESTI MATE RUN
PRQJECT: NHPPO70A- 030 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 MATERI AL ALLOWANCE 2 inch Electrical Conduit 245. 000
LF -245. 000 -323. 40
1. 32000 0. 000 0. 00
0885 613-00206 *2 Inch Electrical Conduit (Bored) 740. 000 0. 000
LF 364. 000 11, 921.00
32. 75000 364. 000 11, 921.00
0885 MATERI AL ALLOWANCE 2 inch El ectrical Conduit (Bored) 740. 000
LF -364. 000 -480. 48
1. 32000 376. 000 496. 32
0890 613-00300 *3 Inch Electrical Conduit 966. 000 88. 000
LF 102. 000 2,346.00
23. 00000 190. 000 4,370. 00
0890 MATERI AL ALLOWANCE 3 inch Conduit (Red) 878. 000
LF -102. 000 -248. 88
2. 44000 776. 000 1, 893. 44
0895 613-00306 *3 Inch Electrical Conduit (Bored) 8, 828. 000 832. 000
LF 5, 036. 000 171, 224. 00
34. 00000 5, 868. 000 199, 512. 00
0895 MATERI AL ALLOWANCE 3 inch conduit (Bored) 7,996. 000
LF -5, 036. 000 -12,287. 84
2. 44000 2,960. 000 7,222.40
0900 613-01100 *1 Inch Electrical Conduit (Plastic) 330. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0905 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 885. 000 1, 103. 000
LF 948. 000 24, 885. 00
26. 25000 2, 051. 000 53, 838. 75
0905 MATERI AL ALLOMANCE 2 inch Eectrical Conduit (Red) 3,782.000
LF -948. 000 -1, 251. 36
1. 32000 2, 834. 000 3, 740. 88
0910 613-07001 *Type One Pull Box 28. 000 0. 000
EACH 5. 000 4,875. 00

975. 00000 5. 000 4,875. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21986-BI D ESTI MATE RUN
PRQJECT: NHPPO70A- 030 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 MATERI AL ALLOWANCE Type One Pul | Box 28. 000
EACH -5.000 -955. 00
191. 00000 23.000 4,393. 00
0915 613-07002 *Type Two Pull Box 24.000 0. 000
EACH 1. 000 1, 165. 00
1, 165. 00000 1. 000 1, 165. 00
0915 MATERI AL ALLOWANCE Type Two Pul | Box 24. 000
EACH -1.000 -222.00
222.00000 23.000 5, 106. 00
0920 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0920 MATERI AL ALLOWANCE Type Four Pul | Box 12. 000
EACH 0. 000 0. 00
515. 00000 12. 000 6, 180. 00
0925 613-07005 *Type Five Pull Box 4.000 0. 000
EACH 1. 000 2,430.00
2, 430. 00000 1. 000 2, 430. 00
0925 MATERI AL ALLOWANCE Type Five Pull Box 4.000
EACH -1.000 -703. 00
703. 00000 3. 000 2,109. 00
0930 613-07034 *Pull Box (24"x36"x18") 7.000 0. 000
EACH 0. 000 0. 00
1, 880. 00000 0. 000 0. 00
0935 613-10000 *Wring 1. 000 0. 000
LS 0. 300 15, 900. 00
53, 000. 00000 0. 300 15, 900. 00
0940 613-13000 *Luninaire (LED) (Special) 5. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0945 613-40010 *Li ght Standard Foundati on 42.000 0. 000
EACH 5. 000 7,475. 00

1, 495. 00000 5. 000 7,475.00



CONTI D

ROADWAY

CAT NO0200

0950 613-50109

0955

614- 00011

0960

614- 00025

0965

614- 00026

0970

614- 00027

0975

614- 00028

0980

614-01503

0985

614- 01573

0990

614-01583

0995

614- 31400

1000 614-32400

C21986

21986-BI D
NHPPO70A- 030

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Meter Power Pedest al 4.000
EACH
1, 750. 00000
*Sign Panel (Class |) 712. 000
SF
24. 00000
*Sign Panel (Class |) (Install Only) 5. 000
SF
8. 80000
*Sign Panel (Cass I) (Install Only) 14. 000
EACH
550. 00000
*Sign Panel (Class Il) (Install Only) 25. 000
SF
11. 00000
*Sign Panel (Cass IIl) (Install Only) 325. 000
SF
19. 80000
*Steel Sign Support (2-Inch Round)(Post and Socket) 6. 000
EACH
247.50000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 51. 000
Sli pbase
EACH
525. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000
Sl i pbase
EACH
575. 00000
*Monot ube Overhead Sign Cantilever (14 Inch Dianeter) 1. 000
EACH
28, 000. 00000
*Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000
EACH

40, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 08/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 614-70150 *Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
815. 00000 0. 000 0. 00
1010 614-70336 *Traffic Signal Face (12-12-12) 71.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
1015 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1020 614- 70560 *Traffic Signal Face (12-12-12-12-12) 7.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
1025 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
1025 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 4.000 35,097. 60
8, 774. 40000 4.000 35, 097. 60
1030 614-72860  *Pedestrian Push Button 28. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
1035 614-72863 *Pedestrian Push Button Post Assenbly 11.000 0. 000
EACH 0. 000 0. 00
1, 395. 00000 0. 000 0. 00
1040 614-72886 *Intersection Detection System (Camnera) 14.000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
1040 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 14. 000 86, 800. 00
6, 200. 00000 14. 000 86, 800. 00
1045 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

46, 000. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

1050

1055

1060

1065

1070

1075

1080

1085

1090

1095

1100

614-81145

614-81150

614-81155

614-81160

614-81165

614-81175

614- 84000

614-87010

614-87320

614- 87350

619- 00000

C21986

ROADWAY

*Traffi

*Traffi

*Traffi

*Traffi

*Traffi

*Traffi

*Traffi

*Fi ber

COLORADO DEPARTMENT OF TRANSPORTATI ON

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

c Signal -Light Pole Steel Foot

¢ Signal -Light Pole Steel (1-50 Foot

c Signal -Light Pole Steel (1-55 Foot

c Signal Light Pole Steel (1-60 Foot

c Signal -Light Pole Steel (1-65 Foot

c Signal -Light Pole Steel (1-75 Foot

c Signal Pedestal Pole Steel

Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*\W\at er

Meter and Vaul t

ESTI MATE NO 0003

Mast

Mast

Mast

Mast

Mast

Mast

Arm

Arm

Arm

Arm

Arm

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
19, 000. 00000
1. 000
EACH
19, 500. 00000
3. 000
EACH
20, 000. 00000
2.000
EACH
26, 000. 00000
4. 000
EACH
26, 000. 00000
1. 000
EACH
30, 000. 00000
4. 000
EACH
2, 200. 00000
420. 000
LF
13. 00000
1. 000
EACH
5, 600. 00000
1. 000
LS
12, 000. 00000
7.000
EACH

905. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1105 619-00007

1110 619-40060

1115 619-40080

1120 619-40160

1125 619-50480

1130 619-50640

1135 619-75048

1140 619-75064

1145 619-78048

1150 621-00430

1155 622-00096

C21986
21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Connect To Existing Waterline

*3/4 Inch Copper Pipe

*1 Inch Copper Pipe

*2 Inch Copper Pipe

*6 Inch Plastic Pipe

*8 Inch Plastic Pipe

*6 Inch Gate Valve

*8 Inch Gate Val ve

*6 Inch Fire Hydrant

Det our

Shelter (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 000
EACH
585. 00000
22.000
LF
97. 00000
170. 000
LF
99. 50000
39. 000
LF
88. 00000
225. 000
LF
85. 00000
448. 000
LF
75. 00000
5. 000
EACH
1, 040. 00000
2.000
EACH
1, 440. 00000
5. 000
EACH
3, 550. 00000
4,500. 000
%
35. 00000
1. 000
EACH

5, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
3. 000
9. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
171. 000
191. 000

125. 000
259. 000
384. 000

0. 000
3. 000
3. 000

0. 000
1. 000
1.000

1. 000
4.000
5. 000

0. 000
4,246. 000
4, 246. 000

0. 000
0. 000
0. 000
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1,755

14,535

19, 425

3,120

1, 440

14, 200

148, 610

00

.00

.00

.00

00

00

00

00

00

00

.00

06: 49: 02

AMOUNT

5, 265

1,164

16, 235

28, 800

3,120

1,440

17,750

148,610

00

00

.00

.00

00

00

00

00

00

00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 622-00350 Trash Receptacle 2.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
1165 623-00156 *Irrigation Bubbler 27.000 0. 000
EACH 0. 000 0. 00
192. 50000 0. 000 0. 00
1170 623-00162 *Drip Emitter Tubing 6, 884. 000 0. 000
LF 0. 000 0.00
1. 20000 0. 000 0. 00
1175 623-00206 *6 Inch Pop-Up Spray Sprinkler 64. 000 0. 000
EACH 0. 000 0. 00
50. 50000 0. 000 0. 00
1180 623-00336 *6 Inch Pop-Up Rotary Sprinkler 23.000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
1185 623-00600 *1-1/2 Inch Plastic Pipe 265. 000 0. 000
LF 0. 000 0. 00
3. 15000 0. 000 0. 00
1190 623-00601 *1 Inch Plastic Pipe 2,624.000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
1195 623-00602 *2 Inch Plastic Pipe (lrrigation/Sleeve) 985. 000 0. 000
LF 88. 000 294. 80
3. 35000 88. 000 294. 80
1200 623-00604 *4 Inch Plastic Pipe (lrrigation/Sleeve) 88. 000 0. 000
LF 88. 000 642. 40
7.30000 88. 000 642. 40
1205 623-01708 *1 Inch Backflow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
1210 623-01716 *2 Inch Backflow Preventer 3. 000 0. 000
EACH 0. 000 0.00

4,275. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1215

1220

1225

1230

1235

1240

1245

1250

1255

1260

1265

623- 03004

623- 03112

623- 03116

623- 04000

623- 04016

623- 05016

623- 06900

623- 07510

623-07602

623- 08107

623-08120

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

*3/4 In Drip Zone Control Valve

*1-1/2 Inch Automatic Control

Val ve

Val ve

*2 Inch Automatic Control

*Control

Wre 24 Volt

*2 Inch Quick-Coupl er Valve

*2 Inch Gate Val ve

*Val ve Box

*Weat her Station

*2 Inch Fl ow Sensor

*7 Station Automatic Controller

*20 Station Automatic Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

14. 000

EACH
440. 00000
2.000

EACH
630. 00000
10. 000

EACH
730. 00000
1, 715. 000

LF

0. 65000
6. 000

EACH
460. 00000
13. 000

EACH
370. 00000
56. 000

EACH
41. 00000
3. 000

EACH
121. 00000
3. 000

EACH
1, 300. 00000
1. 000

EACH
520. 00000
2.000

EACH

2,120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 49: 02

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1270 625-00000

1275

625- 00001

1280

626- 00000

1285

627-00013

1290

627-00031

1295

627- 30407

1300

627-30411

1305

629- 01006

1310

629-01041

1315

630- 00000

1320 630-00007

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Pavenment Marking Paint (H gh Build)

Mar ker

*Rai sed Pavenent

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monunment (Type 6)

*Survey Monument

( Speci al )

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

215, 000. 00000

100. 000
HOUR
200. 00000
1. 000
LS

1, 200, 000. 00000

317.000
GAL
99. 00000
16. 000
EACH
275. 00000
794. 000
SF
11. 00000
7,082. 000
SF
8. 25000
8. 000
EACH
700. 00000
1. 000
EACH
655. 00000
7, 000. 000
HOUR
27.50000
82. 000
DAY

195. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.280
0.100
0.380

0. 000
0. 000
0. 000

0.500
0. 100
0. 600

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 636. 500
1,817. 250
3, 453. 750

13. 000
13. 000
26. 000
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21, 500

120, 000

792.

49, 974

2,535

00

.00

00

.00

.00

.00

.00

.00

38

00

06: 49: 02

AMOUNT

81, 700

720, 000

792.

94,978

5,070

00

.00

00

00

.00

.00

.00

.00

.00

13

00



CONTI D

CAT NO0200

1325

1330

1335

1340

1345

1350

1355

1360

1365

1370

1375

630- 00012

630- 80336

630- 80340

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
185. 000
DAY
875. 00000
15. 000
EACH
220. 00000
400. 000
LF
16. 50000
163. 000
EACH
55. 00000
45.000
EACH
71. 50000
5. 000
EACH
88. 00000
725. 000
SF
22. 00000
9. 000
EACH
4, 900. 00000
6. 000
EACH
1, 100. 00000
500. 000
EACH
22. 00000
100. 000
EACH

27.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
29. 000
57. 000

7.500
0. 000
7.500

108. 000
0. 000
108. 000

62.500
18. 000
80. 500

22.500
0. 000
22.500

2.500
0. 000
2.500

68. 750
15. 250
84. 000

2.500
2.000
4.500

2.000
0. 000
2.000

147. 500
100. 000
247.500

34.500
15. 500
50. 000
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25, 375

990.

335.

9, 800

2,200

426.

00

.00

.00

00

.00

.00

50

00

.00

00

25

06: 49: 02

AMOUNT

49, 875

1,650

1,782

4,427

1, 608

220.

1, 848

22,050

2,200

5, 445

1,375

00

00

00

50

75

00

00

00

00

00

00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1380 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 3. 500 96. 25
27.50000 3.500 96. 25
1385 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 750. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
1390 630-80377 *Portable Water Filled Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1395 630-80380 *Traffic Cone 200. 000 62. 500
EACH 0. 000 0. 00
11. 00000 62. 500 687. 50
1400 630-80390  *Channel i zi ng Device (Special) 200. 000 0. 000
EACH 17.500 385. 00
22.00000 17.500 385. 00
1405 630-80440 *Portable Runble Strips (Tenporary) 30. 000 2.000
EACH 3. 000 2, 250. 00
750. 00000 5. 000 3, 750. 00
1410 630-85010 *Inpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 225. 00000 0. 000 0. 00
1415 630-85041 *Mobi | e Attenuator 180. 000 0. 000
DAY 0. 000 0. 00
275. 00000 0. 000 0. 00
1420 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1425 632- 00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1430 700-70010 F/ A Mnor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1435 700-70016  F/ A Fuel Cost Adjustnent 90, 000. 000 797. 220
F A 793. 220 793. 22
1. 00000 1, 590. 440 1, 590. 44
1440 700-70018 F/ A Roadway Snoot hness Incentive 25, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
1445 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1450 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1455 700-70025 F/A Quality Incentive Payment 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1460 700-70034 F/ A Work-Zone Intrusion Al arm System 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1465 700-70035 *F/ A Public Information Managenent (Tier II1) 40, 000. 000 10, 647. 250
F A 7, 253. 000 7,253. 00
1. 00000 17, 900. 250 17, 900. 25
1470 700-70035 *F/ A Schedul ing Facilitator 10, 000. 000 720. 000
F A 280. 000 280. 00
1. 00000 1, 000. 000 1, 000. 00
1475 700-70060 F/ A Adjust Utility 50, 000. 000 9, 510. 500
F A 32, 379. 440 32,379. 44
1. 00000 41, 889. 940 41, 889. 94
1480 700-70082 F/' A Furnish & Install Electrical Service 0. 000 0. 000
F A 0. 000 0.00
1.00000 0. 000 0. 00
1485 700-70111 *Project First Program 1, 000. 000 1, 000. 000
F A 0. 000 0.00

1. 00000 1, 000. 000 1, 000. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21986-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0003 06: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1490 700-70310 F/ A Landscapi ng 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1495 700-70320 F/ A Sprinklers 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1500 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1505 700- 70587 F/ A Hazardous Waste Disposal (Off-Site Disposal) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1530 202-00035 Rem Pi pe CMO 2 356. 000 0. 000
LF 219. 000 30, 660. 00
140. 00000 219. 000 30, 660. 00
1535 206- 00065 Str Bkfl (FlowFill) CMO 2 94. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $14,254,958.86$ 2,047,425.43$ 4,238, 126. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1515 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
46, 500. 00000 1. 000 46, 500. 00
1520 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 500. 00000 1.000 43, 500. 00
1525 620- 00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
CAT 0400 CURRENT AMI ¢ 105, 000.00 $ 0.00% 105, 000.00

PRQJECT TOTAL CURRENT AMI $14,359,958.86$ 2,047, 425.43$ 4, 343, 126. 90



